	Name	Work	Duration	Start	Finish	Predeces...	Resource Names
1	**Construction**	**259 hours**	**16.188 days**	**28/5/15 8:00 AM**	**19/6/15 9:30 AM**		
2	**User Authentication**	**7 hours**	**0.438 days**	**28/5/15 8:00 AM**	**28/5/15 11:30 AM**		
3	Login page	1 hour	0.062 days	28/5/15 8:00 AM	28/5/15 8:30 AM		Jayanthi;Meena
4	Company branding in Login page	1 hour	0.062 days	28/5/15 8:30 AM	28/5/15 9:00 AM	3	Jayanthi;Meena
5	Mandatory fields check	1 hour	0.062 days	28/5/15 9:00 AM	28/5/15 9:30 AM	4	Jayanthi;Meena
6	Validation of user id and password	1 hour	0.062 days	28/5/15 9:30 AM	28/5/15 10:00 AM	5	Jayanthi;Meena
7	Navigation to home page on success	1 hour	0.062 days	28/5/15 10:00 AM	28/5/15 10:30 AM	6	Jayanthi;Meena
8	Login before accessing any other page	1 hour	0.062 days	28/5/15 10:30 AM	28/5/15 11:00 AM	7	Jayanthi;Meena
9	Login page on session timeout	1 hour	0.062 days	28/5/15 11:00 AM	28/5/15 11:30 AM	8	Jayanthi;Meena
10	User Authentication complete	0 hours	0 days	28/5/15 11:30 AM	28/5/15 11:30 AM	9	
11	**User Management**	**12 hours**	**0.75 days**	**28/5/15 11:30 AM**	**29/5/15 9:30 AM**		
12	Available only for user with admin role	1 hour	0.062 days	28/5/15 11:30 AM	28/5/15 1:00 PM	10	Jayanthi;Meena
13	Create User form	2 hours	0.125 days	28/5/15 1:00 PM	28/5/15 2:00 PM	12	Jayanthi;Meena
14	Saving user after validation	2 hours	0.125 days	28/5/15 2:00 PM	28/5/15 3:00 PM	13	Jayanthi;Meena
15	Users grid on successfully saving user	2 hours	0.125 days	28/5/15 3:00 PM	28/5/15 4:00 PM	14	Jayanthi;Meena
16	Sorting rows on column header click	1 hour	0.062 days	28/5/15 4:00 PM	28/5/15 4:30 PM	15	Jayanthi;Meena
17	Filter for any of the columns in grid	1 hour	0.062 days	28/5/15 4:30 PM	28/5/15 5:00 PM	16	Jayanthi;Meena
18	Links to open user form	2 hours	0.125 days	29/5/15 8:00 AM	29/5/15 9:00 AM	17	Jayanthi;Meena
19	Load selected user in user form to edit	1 hour	0.062 days	29/5/15 9:00 AM	29/5/15 9:30 AM	18	Jayanthi;Meena
20	User Management complete	0 hours	0 days	29/5/15 9:30 AM	29/5/15 9:30 AM	19	
21	**User Authorization**	**38 hours**	**2.375 days**	**29/5/15 9:30 AM**	**2/6/15 1:30 PM**		
22	Roles page only for admin	4 hours	0.25 days	29/5/15 9:30 AM	29/5/15 11:30 AM	20	Jayanthi;Meena
23	Show users with their role allocation	4 hours	0.25 days	29/5/15 11:30 AM	29/5/15 2:30 PM	22	Jayanthi;Meena
24	Modify roles allocated to user	8 hours	0.5 days	29/5/15 2:30 PM	1/6/15 9:30 AM	23	Jayanthi;Meena
25	Sort users based on name	2 hours	0.125 days	1/6/15 9:30 AM	1/6/15 10:30 AM	24	Jayanthi;Meena
26	Save updated roles as per selection	8 hours	0.5 days	1/6/15 10:30 AM	1/6/15 3:30 PM	25	Jayanthi;Meena
27	Option to reset role allocation	4 hours	0.25 days	1/6/15 3:30 PM	2/6/15 8:30 AM	26	Jayanthi;Meena
28	Authorization based on updated roles	8 hours	0.5 days	2/6/15 8:30 AM	2/6/15 1:30 PM	27	Jayanthi;Meena
29	User Authorization complete	0 hours	0 days	2/6/15 1:30 PM	2/6/15 1:30 PM	28	
30	**Add Customer**	**124 hours**	**7.75 days**	**2/6/15 1:30 PM**	**12/6/15 10:30 AM**		
31	Create Customer entry form	16 hours	1 day	2/6/15 1:30 PM	3/6/15 1:30 PM	29	Jayanthi;Meena
32	Customer form submit with validation	16 hours	1 day	3/6/15 1:30 PM	4/6/15 1:30 PM	31	Jayanthi;Meena
33	Show customer record with id, date on save	8 hours	0.5 days	4/6/15 1:30 PM	5/6/15 8:30 AM	32	Jayanthi;Meena
34	Show Contacts section with contacts in grid for company	16 hours	1 day	5/6/15 8:30 AM	8/6/15 8:30 AM	33	Jayanthi;Meena
35	Add / edit contacts directly in grid	32 hours	2 days	8/6/15 8:30 AM	10/6/15 8:30 AM	34	Jayanthi;Meena
36	Show projects of customer in a grid	16 hours	1 day	10/6/15 8:30 AM	11/6/15 8:30 AM	35	Jayanthi;Meena

	Name	Work	Duration	Start	Finish	Predeces...	Resource Names
37	Default project created in grid for new customer	16 hours	1 day	11/6/15 8:30 AM	12/6/15 8:30 AM	36	Jayanthi;Meena
38	On Cancel, navigate to search customer page	4 hours	0.25 days	12/6/15 8:30 AM	12/6/15 10:30 AM	37	Jayanthi;Meena
39	Add Customer complete	0 hours	0 days	12/6/15 10:30 AM	12/6/15 10:30 AM	38	
40	**⊟Search Customer**	**50 hours**	**3.125 days**	**12/6/15 10:30 AM**	**17/6/15 11:30 AM**		
41	Search customer form	8 hours	0.5 days	12/6/15 10:30 AM	12/6/15 3:30 PM	39	Jayanthi;Meena
42	Search customers in database and show results in grid	16 hours	1 day	12/6/15 3:30 PM	15/6/15 3:30 PM	41	Jayanthi;Meena
43	Column header in search results to be sortable	4 hours	0.25 days	15/6/15 3:30 PM	16/6/15 8:30 AM	42	Jayanthi;Meena
44	Customer name and id to act as a link to customer form	8 hours	0.5 days	16/6/15 8:30 AM	16/6/15 1:30 PM	43	Jayanthi;Meena
45	Display "No customers found" if no results	4 hours	0.25 days	16/6/15 1:30 PM	16/6/15 3:30 PM	44	Jayanthi;Meena
46	Customer form should enable editing customer details	8 hours	0.5 days	16/6/15 3:30 PM	17/6/15 10:30 AM	45	Jayanthi;Meena
47	Link to add customer form	2 hours	0.125 days	17/6/15 10:30 AM	17/6/15 11:30 AM	46	Jayanthi;Meena
48	Search Customer complete	0 hours	0 days	17/6/15 11:30 AM	17/6/15 11:30 AM	47	
49	**⊟Add Customer Project**	**28 hours**	**1.75 days**	**17/6/15 11:30 AM**	**19/6/15 9:30 AM**		
50	Project details entry form	8 hours	0.5 days	17/6/15 11:30 AM	17/6/15 4:30 PM	48	Jayanthi;Meena
51	Save project details for a customer after validation	16 hours	1 day	17/6/15 4:30 PM	18/6/15 4:30 PM	50	Jayanthi;Meena
52	On cancel go to customer form	4 hours	0.25 days	18/6/15 4:30 PM	19/6/15 9:30 AM	51	Jayanthi;Meena
53	Add customer project complete	0 hours	0 days	19/6/15 9:30 AM	19/6/15 9:30 AM	52	